Sri G. B. SHANKARA RAO.—The road from Shorapur to Kembhavi requires to be metalled. It was in a bad condition. It requires metalling and it will be done as and when funds are made available to us.

Shifting of villages in Mundargi Taluk on account of Submersion due to Tungabhadra Project.

*Q.—624. Sri C. S. HULKOTI (Mundargi).—

Will the Government be pleased to state :—

(*a*) whether they are aware that the progress of work of shifting of villages in Mundargi Taluk on account of submersion due to Tungabhadra Project is very slow and delayed ;

(*b*) at what stage the work of shifting of each village is pending ;

(*c*) whether they have taken any decision to shift the villages of Gangapur and Shiranahalli in that taluk ;

(*d*) whether it has come to their notice that the part of the Village of Korlahalli only has been ordered to be shifted but not the other part of the village which is also affected by the floods in the rainy season ;

(*e*) whether they are aware that the Village Panchayat of the village, the Taluk Development Board, Mundargi and the Health Department and the Deputy Commissioner of Dharwar and others who have visited that part of the area of the village have recommended for the shifting of the whole village ?

A.—Sri M. V. KRISHNAPPA (Minister for Revenue).—

(*a*) Considering the nature of the work, the progress cannot be said to be slow.

(*b*) *Vide* Statement given below.

(*c*) It has been decided to shift the village of Gangapur. As regards shifting of Shiranahalli village, the opinion of the District Health Officer is awaited.

(*d*) Yes.

(*e*) Yes

STATEMENT

Showing the progress of works relating to acquisition of lands in respect of village sites and of properties situate in the village sites and rehabilitation in the T. B. P. affected villages in Mundargi Taluka, District Dharwar.

Sl. No.	Village	Progress of L. A. Q. proceedings in respect of village sites.	Progress of proceedings in respect of properties.	Progress of rehabilitation work.
1	2	3	4	5
1.	Shingatalur.	Proceedings to acquire an area of 29A. 32G. 14As .were completed and the award u/s 11 of the L. A. Act was declared on 31st July 1963. Compensation has also been paid to the interested persons and possession delivered to the Acquiring Body, *i.e.*, T.B. Board. Proceedings to acquire an additional area 31A–15G. have been started and the Draft Notification u/s 4 of the L. A. Act will be submitted to the Deputy Commissioner, Dharwar for sanction and issue. Possession of this area has also been taken over by the negotiation and included in the area where the plots are laid and layout plan approved by the Director of Town Planning, Bangalore.	Tahsildar, Mundargi has been asked under this office No. LAQSR—12 dated, 14th May 1964 to take formal possession of the properties and to submit proposals for payment of advance compensation. Case is pending with District Survey Officer, Dharwar since 30th October 1963 for operation under Section 6 (1–A).	Digging of 4 wells has been started by the T. B. P. Supervisor on 17th April 1964 and the work is in progress.

1	2	3	4	5
2.	Korlahalli	An area of 9A-8G has been acqui red Award u/s 11 of the L. A. Act was declared on 13th June 1963 and the possession taken over on 25th June 1963. Compensation has also been paid to the interested persons Lay out of the plots has been got approved by the Director of Town Planning, Bangalore and the plots allotted to the displaced persons.	Tahsildar, Mundargi under this office No. LAQ dated 14th May 1964 has been directed to submit proposals for payment of advance compensation. Formal possession of the properties has been taken over by the B.D.O., Mundargi on 17th December 1963. Case is pending for operation u/s 6 (1-A) with the D. S. C. Dharwar since 30th Oct. 1963.	Work of digging oftwo wells has been started on 9th April 1964 by the T.B.P. Supervisor.
3.	Gangapur	Proceedings to acquire an area measuring 7A-12G out of S. No. 20 have been started possession of this area has already been taken over by the private negotiations and the lay out of plots has also been got approved by the Director of Town Planning, Bangalore and distribution of plots to displaced persons has also been made. Proceeding u/s 9 of the L. A. Act are in progress. Last date for preferring objections is fixed on 10th June 1964.	Proposals for payment of advance compensation already submitted to the Deputy Commissioner, Dharwar under this office No. LAQ SR 15, dated 31st March 1964 for sanction, have been received back under his No. LQCSR 2624 dated 25th May 1964 duly approved. Further action is being taken. Case is pending operation u/s 6 (1-A) by the D.S.O., Dharwar since 30th October 1963.	Digging of one well is started on 15th April 1964 by the T.B.P. Supervisor.

4.	Hesarur	Proceedings to acquire an area of 35A.34G have been started. Case is pending framing of award. Draft award is being submitted to the Deputy Commissioner for approval. Possession of this area could not be taken over by negotiations as some of the kabjedars opposed to the proposed acquisition. Proceedings to acquire an additional area of 374A.10G have also been started. D. No. u/s 4 of the L.A. Act is being submitted the Dy. Commissioner, for sanction. A layout of plots in the area of about 73A/04G has already been got approved by the Director, of Town Planning, Bangalore. Plots will be distributed after declaring the award and taking over possession of the acquired area.	The Divisional Commissioner, Belgaum has under his Letter No. RB/LAQ. SR. III-501 dated 20th November 1963 that such of the villagers to whom lands are allotted in new sites may be paid advance compensation in order to enable them to construct new house to reside in As the plots have not been distributed pending taking over possession of the area proposed for acquisition, the question of payment of advance compensation in respect of this village is deferred for the time being. Case is pending for operation u/s 6 (1A) with the D. S. O., Dharwar.	As the possession of the plots earmarked in the layout for providing amenities in connection with rehabilitation has not yet been handed over to the T. B. P. staff pending declaration of the award, no work can be started.
5.	Kakkur Village.	...	...	The shifting of the village is under consideration of the T. B. Board.

ಶ್ರೀ ಸಿ. ಎಸ್. ಹುಲ್ಕೋಟಿ.—ತೀರನಹಳ್ಳಿ ಗಾವುದ ಬಗ್ಗೆ ಹೆರ್ತ್ ಇಲಾಖೆಗೆ ಹೋಗಿ ಬಹಳ ದಿವಸವಾಯಿತು, ಇನ್ನೂ ಅವರು ಕಳುಹಿಸಿಲ್ಲ, ತೀರ್ಮಾನಿಸುತ್ತೀರಾ ?

† ಶ್ರೀ ಎಂ. ವಿ. ಕೃಷ್ಣಪ್ಪ.—ತೀರ್ಮಾನ ಪಡಿಸುತ್ತಿದ್ದೇವೆ.

ಶ್ರೀ ಸಿ. ಎಸ್. ಹುಲ್ಕೋಟಿ.—ಜಾಗ್ರತೆ ಮಾಡದಿರುವುದರಿಂದ ಜನರಿಗೆ ಬಹಳ ತೊಂದರೆ ಯಾಗುತ್ತಿದೆ ಎಂಬುದು ಗೊತ್ತಿದೆಯೇ ?

ಶ್ರೀ ಎಂ. ವಿ. ಕೃಷ್ಣಪ್ಪ.—ನಿಜ, ಆದರೆ ಇದನ್ನು ತುಂಗಭದ್ರಾ ಬೋರ್ಡಿನವರು ತೀರ್ಮಾನ ಮಾಡಬೇಕು, ಅವರು ಒಪ್ಪಬೇಕು. ಆ ಪ್ರದೇಶ ಅವರಿಗೆ ಸಂಬಂಧಪಟ್ಟದಾದುದರಿಂದ ಸ್ವಲ್ಪ ತಡವಾಗಿದೆ.

ಶ್ರೀ ಸಿದ್ದಯ್ಯ ಕಾಶೀಮಠ.—ಇದರಲ್ಲಿ ಕಕ್ಕೂರು ಗ್ರಾಮವನ್ನು ಬೇರೆ ಕಡೆ ವರ್ಗಾಯಿಸುವ ವಿಚಾರ ತುಂಗಭದ್ರಾ ಬೋರ್ಡಿನ ಪರಿಶೀಲನೆಯಲ್ಲಿದೆ ಎಂದು ಹೇಳಿದ್ದೀರಿ, ಈ ದೃಷ್ಟಿಯಿಂದ ತೀರ್ಮಾನ ಮಾಡುವುದಕ್ಕೆ ಪ್ರಯತ್ನ ಮಾಡುತ್ತೀರ ?

ಶ್ರೀ ಎಂ. ವಿ. ಕೃಷ್ಣಪ್ಪ.—ಬೇಗ ಮಾಡಿ ಎಂದು ನಾವು ಬರೆದಿದ್ದೇವೆ.

ಶ್ರೀ ಸಿ. ಎಸ್. ಹುಲ್ಕೋಟಿ.—ಮೂರು ಗ್ರಾಮಗಳ ಸರ್ವೆ ಕೆಲಸ ಬಹಳ ದಿನಗಳಿಂದ ತಡವಾಗಿದೆಯಲ್ಲವೇ ?

ಶ್ರೀ ಎಂ. ವಿ. ಕೃಷ್ಣಪ್ಪ.—ಬೇಗ ಮುಗಿಸಿ ಎಂದು ಬರೆಯುತ್ತಿದ್ದೇವೆ.

Sri G. V. GOWDA.—Part of the village of Keralahalli is asked to be vacated. What about it ?

ಶ್ರೀ ಎಂ. ವಿ. ಕೃಷ್ಣಪ್ಪ.—ಆ ಭಾಗವನ್ನು ಬೇರೆ ಕಡೆ ವರ್ಗಾಯಿಸುವುದಕ್ಕೆ ತುಂಗಭದ್ರಾ ಬೋರ್ಡಿಗೆ ಬರೆದಿದ್ದೇವೆ.

ಶ್ರೀ ಜಿ. ವಿ. ಗೌಡ.—ಅವರು ಏನು ತೀರ್ಮಾನ ಮಾಡಿದರು ?

ಶ್ರೀ ಎಂ. ವಿ. ಕೃಷ್ಣಪ್ಪ.—ಇನ್ನೂ ತೀರ್ಮಾನ ಮಾಡಿಲ್ಲ, ಅವರ ತೀರ್ಮಾನ ಗೊತ್ತಾದ ತಕ್ಷಣ ನಾವು ಕಾರ್ಯಕ್ರಮ ತೆಗೆದುಕೊಳ್ಳುತ್ತೇವೆ.

ಶ್ರೀ ಸಿ. ಎಸ್. ಹುಲ್ಕೋಟಿ.—ಆ ಭಾಗದ ಜನರಿಗೆ ಬಹಳ ತೊಂದರೆಯಾಗುತ್ತಿದೆಯಾದ ಕಾರಣ ತೀವ್ರ ಕೆಲಸವಾಗುವುದಕ್ಕೆ ಬೋರ್ಡಿನವರಿಗೆ ಒತ್ತಾಯಪಡಿಸುತ್ತೀರಾ ?

ಶ್ರೀ ಎಂ. ವಿ. ಕೃಷ್ಣಪ್ಪ.—ತಾವೂ ಹೇಳುತ್ತಿದ್ದೀರಿ, ನಾವೂ ಒತ್ತಾಯಪಡಿಸುತ್ತಿದ್ದೇವೆ, ಅವರು ಬೇಗ ಮಾಡಬೇಕು.

ಶ್ರೀ ಸಿ. ಎಸ್. ಹುಲ್ಕೋಟಿ.—ಪ್ಲಾಟ್ಸ ಹಂಚುವುದರಲ್ಲಿ ಡಿಲೇ ಆಗಿ ಜನರಿಗೆ ತೊಂದರೆಯಾಗಿದೆಯಲ್ಲವೇ ?

ಶ್ರೀ ಎಂ. ವಿ. ಕೃಷ್ಣಪ್ಪ.—ನಿಧಾನ ಮಾಡಬಾರದಾಗಿ ಸಂಬಂಧಪಟ್ಟ ಅಧಿಕಾರಿಗಳಿಗೆ ತಿಳಿಸಿದೆ.

ಶ್ರೀ ಸಿದ್ದಯ್ಯ ಕಾಶೀಮಠ.—ಮಳೆಗಾಲದಲ್ಲಿ ನದಿಗೆ ಹೆಚ್ಚು ನೀರು ಬಂದು ಗಂಗಾಪುರ ಹಳ್ಳಿಯು ಮುಳುಗಡೆಯಾಗುತ್ತದೆ ಎಂಬುದಕ್ಕೆ ತೀವ್ರ ರಿಪೋರ್ಟ್ ತರಿಸಿ ಆ ಹಳ್ಳಿಯನ್ನು ಸ್ಥಳಾಂತರ ಮಾಡಲು ಪರವಾನಿಗೆ ಕೊಡುತ್ತೀರಾ ?

ಶ್ರೀ ಎಂ. ವಿ. ಕೃಷ್ಣಪ್ಪ.—ಹೌದು.

Fresh Minor Irrigation Projects sanctioned uringd 1961-65 in Channarayapatna Taluk.

*Q.—656. Sri S. SIVAPPA (Sravanabelagola).—

Will the Government be pleased to state :—

(a) the number of fresh Minor Irrigation Projects sanctioned during the year 1964-65 in Channarayapatna Taluk ;

(b) what are the costs of each Project ;

(c) what is the progress of work up-to-date ?